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Class of Change
[1 1 - Signatories [X] I - Project Manager [} 111 - Unit Manager

Change Title

Consolidation of 300 Area Operable Units

300-FF-2, 300-FF-3, 300-FF-4, and 300-IU-1

S48 191

pescription/Justification of Change

Consolidate all remaining 300 Area waste
The waste sites from 300-FF-3, 300-FF-4,
The Limited Field Investigation Workplan
the Regulators in November 1994,

The remedial decisions for the 300-FF-2,

significantly accelerated by this change.

Columbia River and City of Richland.
See attached.

sites into a single CERCLA operable unit (OU}.
and 300-1U-1 will be grouped into 300-FF-2.
for the expanded 300-FF-2 will be submitted to

300-FF-3, 300-FF-4, and 300-IU-1 will be
300-FF-2 and 300-FF-3 are both close to the

Impact of Change

Cdnso]idating the OUs will make a single,

remainder of the 300 Area NPL site to be

The consolidation of these four OUs into
workplan milestone (M-13-00) in Calendar

more complex OU but it will allow the
addressed with a single record of decision.

one will constitute the equivalent of one
Year {(CY) 1994 and two in CY 1995.

Affected Documents

Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement), Appendix C;
Hanford Site Waste Management Units Report: WIDS, Appendix N; Work Schedules.

Approvels X _Approved

This change form approved by Amendment Four te the Hanford Federal Facility Agreement
and Consent Order executed by the signatories on January 25, 19%94.

Joim \Vagoner

__Disspproved

January 25, 1994

pOE

Gerald Emison

Date

January 25, 1994

EPA

Mary Riveland

Date

January 25, 1994

Ecology

Date

)
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CONSOLIDATION OF 300 AREA OPERABLE UNITS
300-FF-2, 300-FF-2, 300-fF-4, AND 300-IU-1

Action: Consolidate the remaining 300 and 400 Area Operable Units (QU) (30Q-Ff-2,
300-FF-3, 300-FF-¢&, and 300-IU-1) into ane QU, designated 300-FF-2 and prepare & workplian.
Consolidating these OU's and initiating a workplan in calendar vear 1894 will
significantly accelerate the 300 Area NPL Site in its entirety.

Background: The 300-FF-2 OU is the area generally north of the facilities in the 300 Ares
and consists of burial grounds. Within the boundaries of the 300-FF-3 QU are most of the
facilities, buildings, and staff that work in the 300 Area and storage tanks, tanks, drain
fields, a burial ground, and numerous spills. The 300-FF-4 OU is Tocated around ths FFTF,
a considerable distance from the 300 Area Proper with waste management units (WMU) that
consist of french drajns, sanitary sewer, tile fields and a pond. Finally the 300-IU-1 CU
is 1?catad northwest of the 300 Area Proper and contains burial garounds, & crib and a
spill. '

Scope/Discussion: There are many operational facilities in the 300~FF-3 OU which house a
lTarge work force. Many of the spills are under or close to facility foundations, road
ways, and around underaround utilities. This complicates the ability to safely and
appropriately characterize and remediate the QU wnile thess facilities are occupied and
remain in place. The 300-FF-3 characterization/remediation work scope aspects of the new
workplan will refiect a schedule based on when 300 Area operational faciiities ars no
longer staffed and utilized. Current data would suaggest that there arzs not any immsdiate
threats to human health or the environment from WMUs in 300-FF-3. Until such time that
300-FF-3 WMUs are addressed, 300-FF-5 groundwater monitoring activities and routine
radiological surveys will be performed to verify that no changes have occurred within the
300-FF-3 OU. WMUs in 300-FF-2, 300-FF-4, and 300-IU-1 could be addressed sooner as agreed
to by the parties. .o :

The Hanford Past Practics Strategy will be utilized to the highest degree possible such
that analogous waste site and observational approach concepts are factored into the
workplan and that remediation work will be focused on high priority sitss based on
qualitative risk assessments.

Schedule:

M-13-08

. Issue Limited Field Investigation workplan for the 300-FF-2 expanded Operable Unit
for regulator review. Due Date: November 1994
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IT 1S SO AGREED:

Each undersigned representative of a Party certifies that he or she is
fully authorized to enter into this Agreement and Action Plan and to legally
bind such Party to this Agreement and Action Plan. These change requests and
amendments shall be effective upon the date on which this amendment agreement
is signed by the Parties. Except as amended herein, the existing provisions
of the Agreement shall remain in full force and effect.

FOR THE UNITED STATES ENVIRONMENTAL PROTECTION AGENCY:

| {//Z_QZ; Q?ﬂt C:t; ' | o ’.
' /./C-/{e( ('/:' %J—/ /-'Z_,-': '/¢
“Berald Emison Date
Acting Regional Administrator

Region 10
U.S. Environmental Protection Agency

FOR THE UNITED STATES DEPARTMENT OF ENERGY:

%(ﬁéﬂmw | 1[25/94

n Wagoner . ~ Date
anager : -
U.S. Department o ergy

Richiand Operations Office

FOR THE WASHINGTON STATE DEPARTMENT OF ECOLOGY:

WMéi«{&W_@nd. 1 [25 /8%
Mary Rive¥dnd Daté 4
Director

State of Washington

Department of Ecology
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